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Estimates included in this section provide the detailed backup information for the 
costs summarized in Appendix C of the NTC Reuse Plan. 

This cost information includes Priority 1 and 2 costs for: demolition and clearing, 
rehabilitation, and infrastructure improvements. 

Priority 1 costs are expected to be incurred early in the base reuse process, while 
Priority 2 costs are likely to be delayed until justified by economics (return on 
investment) or increased use of the facilities or structures. 

Demolition and clearing costs were developed by the M.W. Steele Group, an 
architectural firm, based on building description and details provided by the U. S. 
Navy (e.g., building type, square footage of floor areas, presence of asbestos and 
lead paint). The Steele report was prepared in September 1995, and is based on an 
early land development scenario. 

Rehabilitation costs were based on a study by Architect Milford Wayne Donaldson 
completed in May 1995 and titled, "Preliminary Evaluation of Building Systems 
Regarding fhe Proposed Uses of Buildings in the Historic Core, NTC San Diego." 
Donaldson's cost figures were divided into the two construction Priorities as well as 
tenant improvements required to satisfy health and safety requirements. The Priority 
2 costs included improvements such as noise mitigation, new HVAC, and additional 
seismic improvements which would be provided when justified by increased return 
on investment. The general conditions and contractor fees have been pro-rated to 
these improvements as well as the tenant improvements. 

Infrastructure 

Infrastructure evaluated consist of surface improvements, sewer and water systems, 
storm drains and electric gas and steam systems. Costs for these improvements 
were based on quantities estimated from CAD files provided by the Navy. The costs 
reflect a basic premise that existing systems can support the buildings which will be 
preserved and reused, and that new surface improvements and utilities will be 
installed to support new development within the residential, office, R&D and hotel 
developments. 



OPINION OF PROBABLE CONSTRUCTION COST 

OR: N T C. REUSE - UNIT 1.1 
STIMATED BY: LA 
.HECKED BY: 

JOB NO: 1230' 

DATE: 8-12-9: 

SUMMARY 

IRECT COSTS 

DEMOLITION AND CLEARING 

REHABILITATION 

SURFACE IMPROVEMENTS 

SEWER SYSTEM 

WATER SYSTEM 

STORM DRAIN SYSTEM 

ELECTRIC, GAS AND STEAM 

TOTAL DIRECT COSTS: 

IDIRECT COSTS 

CONSTRUCTION CONTINGENCY 

DESIGN 

PLAN CHECK AND INSPECTION FEES 

CONSTRUCTION STAKING 

CONTRACT ADMINISTRATION 

TOTAL INDIRECT COSTS: 

TOTAL COSTS: 
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PAGE 1 OF 8 
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OPINION OF PROBABLE CONSTRUCTION COST 

=OR: N.T.C. REUSE - UNlT 1.1 
ESTIMATED BY: LA 
:HECKED BY: 

JOB NO.: 1230: 
DATE: 8-12-9C 

TEM DESCRIPTION UNIT 

)EMOLITION AND CLEARING 

MOBlLlZATlON 
SlTE CLEARING AND BRUSHING 
DEMOLITION AND DISPOSAL - SlTE CURB 

DEMOLITION AND DISPOSAL - BLDG. 90 
DEMOLITION AND DISPOSAL - BLDG. 91 
DEMOLITION AND DISPOSAL - BLDG. 214 
DEMOLITION AND DISPOSAL - BLDG. 583 (MAC) 
DEMOLITION AND DISPOSAL - PATIO 

DEMOLITION AND DISPOSAL - SlTE PAVING 
6' CHAIN LINK FENCE -TEMPORARY 

TRAFFIC CONTROL 
EROSION CONTROL 

L.S. 
S.F. 
L.F. 
L.S. 
S.F, 

S F, 
S.F. 

S.F. 

S.F. 
L.F. 
L.S. 

L.S. 

SUBTOTAL DEMOLITION AND CLEARING: 

PRIORITY 1 PRIORITY 2 

PAGE 2 OF 8 
CSH rh\l2309\qproes!'~cos!\unltl\l 



OPINION OF PROBABLE CONSTRUCTION COST 

COR: N.T.C. REUSE - UNIT 1.1 

ESTIMATED BY: LA 
CHECKED BY: 

JOB NO.: 1230! 
DATE: 8-12-9; 

PRIORITY I PRIORIN 2 

ITEM DESCRIPTION I UNIT TOTAL I QUANTITY UNIT TOTAL 
UNIT TOTAL PRICE COST TOTAL PRICE COST 

PAGE 3 OF 8 

REHABILITATION - BLDG. S.F. 

- SUBTOTAL REHABILITATION: 

0 0 $0 
- - ---- --- -- 

$0 

$0 
--------- - - - - - -- 

$0 



FOR: N.T.C. REUSE - UNlT 1.1 
ESTIMATED BY: LA 
CHECKED BY: 

JOB NO.: 1230c 

DATE: 8-12-9t 

ITEM DESCRIPTION UNIT 
................................... 
SURFACE IMPROVEMENTS 

EXISTING CURB REMOVAL 
6 TYPE 'G' CURB AND GUTTER 
CURB 
PEDESTRIAN RAMPS 
PCC SIDEWALK 
SUB-BASE FINE GRADING 
STREET PAVING - SCHEDULE 'J' 
OVERLAY 
PAVEMENT CUT-OFF WALLS 
GUARD POST BARRICADE 

PARKWAY LANDSCAPING 
STREET NAMEmRAFFIC SIGNS 

TRAFFIC CONTROL 
TRAFFIC STRIPING 
ADJUST EXISTING UTILITIES 

L.F. 
L.F. 
L.F. 

EA. 
S.F. 

S.F. 
S.F. 
S.F. 
EA. 
EA. 

S.F. 
EA. 

L.S. 
L.F. 
L.S. 

SURTOTAL SURFACE IMPROVEMENTS: 

PRIORITY 1 PRIORITY 2 

PAGE 4 OF 8 
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OPINION OF PROBABLE CONSTRUCTION COST 

'OR. N.T.C. REUSE - UNIT 1 . I  
ISTIMATED BY: LA 
1HECKED BY. 

JOB NO.: 1230' 
DATE. 8-12-9; 

6 PVC LATERALS 
8" PVC SEWER MAIN 
SEWER MANHOLES 
CONNECTION TO EXISTING SEWER 
PAVEMENT REMOVAL AND REPLACEMENT 

REMOVE EXISTING SEWER 
REMOVE EXISTING MANHOLE 

REHAB. EXISTING MANHOLE 
ADJUST EXISTING MANHOLES 

EA. 
L.F 
EA. 
EA. 
S.F. 

EA. 
EA. 
E A 

E A 

SUBTOTAL SEWER SYSTEM: 

PRIORITY 1 

XJANTITY UNIT TOTAL 
TOTAL PRICE COST 

............................... 

PRIORITY 2 

PAGE 5 OF 8 
CSH rh\12309\qproesl\cos~unitl\ l 



OPINION OF PROBABLE CONSTRUCTION COST 

FOR: N.T.C REUSE - UNIT 1.1 
ESTIMATED BY: LA 

CHECKED BY: 

JOB NO.: 1230 
DATE: 8-12-9, 

1. REMOVE EXISTING WATER MAIN 
2. CUT & PLUG EXISTING SERVICE 
3. REMOVE AND REPLACE EXISTING F.H. 
4. PAVING REMOVAL AND REPLACEMENT 
5. ADJUST EXISTING VALVES 

L.F. 
EA. 
EA. 

S.F. 
EA. 

SUBTOTAL WATER SYSTEM: 

PRIORITY 1 

PAGE 6 OF 8 
CSH rh\12309\~proes!\cos!\~n1!1\1 



OPINION OF PROBABLE CONSTRUCTION COST 

FOR: N.T.C. REUSE - UNIT 1.1 

ESTIMATED BY: LA 

CHECKED BY: 

PRIORITY 1 

JOB NO.: 1230i 

DATE: 8-12-9t 

ITEM DESCRIPTION UNIT 
......................................................... ......................................................... 
STORM DRAIN SYSTEM 

1. 18" STORM DRAIN PIPE L.F. 

2. REMOVE EXISTING 8" AND 10" L.F 

3. REMOVE EXISTING STRUCTURE L.F. 

4. REMOVE AND RECONSTRUCT EXISTING STRUCTURE L.F. 
5. ADJUST EXISTING RIM L.F. 

SUBTOTAL STORM DRAIN SYSTEM: 

- RELOCATE 66' 

-MAINTAIN EXISTING STORM DRAIN THROUGH SITE WITH EASEMENTS WHERE THEY SERVE ADAJACENT PIIRLIC FACILITY (STORM DRAIN IN DECATU 

- RECONSTRUCT 10" IN ROOSEVELT TO SERVE 2.2? 

PAGE 7 OF 8 
CSH rh\i2309\qpioesl\cosRun1ll\i 



OPINION OF PROBABLE CONSTRUCTION COST 

=OR: N.T.C. REUSE - UNIT 1.1 

ESTIMATED BY: LA 

3HECKED BY. 

JOB NO.: 12305 
DATE: 8-12-9t 

STREET LIGHTS 

RELOCATE EXISTING STREET LIGHTS 

ADJUST EXISTNG ELECTRlCfIELEPHONE STRUCTURE 

REMOVE EXISTING ELECTRIC SERVICE 

REMOVE EXISTING GAS SERVICE 

REMOVE EXISTING STEAM LINES 

ADJUSTGASAPPURTENANCES 

ADJUST EXISTING STEAM MANHOLE 

EA. 

EA. 

EA. 

L.F. 

L F. 
L.F. 

EA. 

EA. 

SUBTOTAL ELECTRIC, GAS AND STEAM: 

PRIORITY 'I PRIORITY 2 

PAGE 8 OF 8 
CSH rh\12309\~proesl\cost\unltl\l 



OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE - UNIT 1.2 

ESTIMATED BY: LA 

:HECKED BY: 

JOB NO.: 1230 
DATE: 8-12-9 

SUMMARY 

IIRECT COSTS 

DEMOLITION AND CLEARING 

REHABILITATION 

SURFACE IMPROVEMENTS 

SEWER SYSTEM 

WATER SYSTEM 

STORM DRAIN SYSTEM 

ELECTRIC, GAS AND STEAM 

TOTAL DIRECT COSTS: 

4DIRECT COSTS 

CONSTRUCTION CONTINGENCY 

DESIGN 

PLAN CHECK AND INSPECTION FEES 

CONSTRUCTION STAKING 

CONTRACT ADMINISTRATION 

TOTAL INDIRECT COSTS: 

TOTAL COSTS: 

PAGE 2 

PAGE 3 

PAGE 4 

PAGE 5 

PAGE 6 

PAGE 7 

PAGE 8 

(PAGE 2) 

(PAGES 3 - 8) 

(PAGES 3 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

PRIORITY 2 

PAGE I OF 8 
CSH rh\l2309\qproes~cosRiin!ll12 



OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE - UNlT 1.2 
iSTlMATED BY: LA 
:HECKED BY: 

JOB NO.: 1230: 
DATE: 8-12-96 

TEM DESCRIPTION UNIT 

)EMOLITION AND CLEARING 

MOBILIZATION 
SlTE CLEARING AND BRUSHING 
DEMOLITION AND DISPOSAL - SlTE CURB 

DEMOLlTlON AND DISPOSAL - BLDG. 43 
DEMOLITION AND DISPOSAL - BLDG 44 

DEMOLITION AND DISPOSAL - BLDG. 45 
DEMOLITION AND DISPOSAL - BLDG. 231 
DEMOLITION AND DISPOSAL - BLDG. 232 
DEMOLITION AND DISPOSAL - BLDG. 237 
DEMOLITION AND DISPOSAL - BLDG. 238 

DEMOLITION AND DISPOSAL - SlTE PAVING 
6' CHAIN LINK FENCE - TEMPORARY 
TRAFFIC CONTROL 

EROSION CONTROL 

L.S. 
S.F. 
L.F. 

S.F. 

S F. 
S.F. 
S.F. 

S F. 
S F. 
S.F. 

S.F. 
L.F. 
L.S 
L.S. 

SUBTOTAL DEMOLITION AND CLEARING: 

PRIORITY 2 

QUANTITY UNIT TOTAL 
TOTAL PRICE COST 

PAGE 2 OF 8 
CSH ih\12309\qproesRcost\un1ilV 



OPINION OF PROBABLE CONSTRUCTION COST 

" 

- - -- ---------- --- -- - --- - - - --- -- ------ ---------- - - -- -- - --- ---- --- -- -- - ------ - - -- - - -- - - - 

ITEM DESCRIPTION UNIT 
......................................................... ......................................................... 
REHABILITATION 

I REHABILITATION - BLDG. S.F. 

1 SUBTOTAL REHABILITATION: 

PRIORITY i 
---- - -- - - 

QUANTITY UNIT TOTAL 
TOTAL PRICE COST 

JOE NO.: 12305 
DATE: 8.12-91 

PRIORITY 2 

QUANTITY UNIT TOTAL 
TOTAL PRICE COST 

PAGE 3 OF 8 
CSH rh\l2309\qproesl\cost\unitlV 



OPINION OF PROBABLE CONSTRUCTION COST 

- 
'OR: N.T.C. REUSE - UNIT 1.2 
iSTlMATED BY: LA 
:HECKED BY. 

6" TYPE 'G' CURB AND GUTTER 
CURB 
PEDESTRIAN RAMPS 

PCC SIDEWALK 
SUB-BASE FINE GRADING 
STREET PAVING - SCHEDULE 'J' 
OVERLAY 
PAVEMENT CUT-OFF WALLS 
PARKWAY LANDSCAPING 

STREET NAMEnRAFFIC SIGNS 

TRAFFIC CONTROL 
TRAFFIC STRIPING 

ADJUST EXISTING UTILITIES 

L.F. 
L.F. 
EA. 

S.F. 
S.F. 
S.F. 

S.F. 
EA. 
S.F. 
EA. 

L.S. 

L.F. 
L.S. 

SUBTOTAL SURFACE IMPROVEMENTS: 

PRIORITY 1 

JOB NO.: 1230! 
DATE: 8-1 2-9I 

PRIORITY 2 

QUANTITY UNIT TOTAL 
TOTAL PRICE COST 

PAGE 4 OF 8 
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OPINION OF PROBABLE CONSTRUCTION COST 

-OR: N.T.C. REUSE - UNlT 1.2 

iSTlMATED BY: LA 
:HECKED BY: 

TEM DESCRIPTION UNIT 

:EWER SYSTEM 

6" PVC LATERALS 

8 PVC SEWER MAIN 

SEWER MANHOLES 

CONNECTION TO EXISTING SEWER 

PAVEMENT REMOVAL AND REPLACEMENT 

REMOVE EXISTING SEWER 

REHAB. EXISTING MANHOLE 

ADJUST EXISTING MANHOLES 

EA. 

L.F. 

E A 

EA. 

S F. 

L.F. 
EA. 

EA. 

SUBTOTAL SEWER SYSTEM: 

PRIORITY 'l 

QUANTITY UNIT TOTAL 

TOTAL PRICE COST 

JOB NO.: 1230; 

DATE: 8-1 2-9E 

PRIORITY 2 

QUANTITY UNIT TOTAL 
TOTAL PRICE COST 

PAGE 5 OF 8 
CSH rh\l230Q\qproest\cos~unitlU 



OPINION OF PROBABLE CONSTRUCTION COST 

FOR: N.T.C. REUSE - UNlT 1.2 
ESTIMATED BY: LA 
CHECKED BY: 

JOB NO.: 1230: 

DATE: 8-12-96 

DESCRIPTION PRICE 11 TOTAL PRICE COST 
................................ ................................ 

1. REMOVE EXISTING WATER MAIN L.F. 
2.  CUT & PLUG EXISTING SERVICE EA. 
3. REMOVE AND RELOCATE EXISTING FIRE HYDRANT EA. 
4. PAVING REMOVAL AND REPLACEMENT S F. 
5. ADJUST EXISTING VALVES EA. 

SUBTOTAL WATER SYSTEM: 

PAGE 6 OF 8 
CSH ~\12309\qproesRcosRun~tlV 



OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE - UNlT 1 2 

iSTlMATED BY. LA 

:HECKED BY: 

JOB NO 1230' 

DATE 8-1 2-9, 

TEM DESCRIPTION UNIT 

;TORM DRAIN SYSTEM 

1. REMOVElOAND15" 

2.  15" STORM DRAIN PIPE 

3. TRENCH REPLACEMENT 

4, CLEANOUT STRUCTURE 

5. 15' CURB INLETIYPE 

6. GRATED CATCH BASIN 

7 ,  ADJUST EXISTING RIM 

L.F. 

L F. 
S.F. 

EA. 

EA. 

EA. 

EA, 

PRIORIN 2 

PAGE 7 OF 8 

SUBTOTAL STORM DRAIN SYSTEM: 

CSH rh\i2309\qproesRcorRun1l1\2 

------------------ 
$50,050 

- - - ----- -- - -- - - - - 
$0 



OPINION OF PROBABLE CONSTRUCTION COST 

PAGE 8 OF 8 

:OR: N.T.C. REUSE - UNIT 1.2 JOB NO.: 12305 

iSTlMATED BY: LA DATE: 8-1 2-9E 
:HECKED BY: 

CSH rh\12309\~proesRcost\unttlV 

---* ________________________________________--________________________________________________________________________________ 

.---.-" 

TEM DESCRIPTION UNIT 

iLECTRIC, GAS AND STEAM 

1. STREET LIGHTS EA. 
2. RELOCATE EXISTING STREET LIGHTS EA. 
3. ADJUST EXISTNG ELECTRIC TELEPHONE STRUCTURE EA. 

4. REMOVE EXISTING ELECTRIC SERVICE EA. 
5. REMOVE EXISTING GAS SERVICE EA. 

6. ADJUST GAS APPURTENANCES EA. 

7. ADJUST EXISTING STEAM MANHOLE EA. 

SUBTOTAL ELECTRIC, GAS AND STEAM: 

PRIORITY I 

QUANTITY UNIT TOTAL 
TOTAL PRICE COST 

................................ ................................ 

2 3,000.00 $6,000 

3 1,500.00 4,500 

6 1,500.00 9.000 

2 2.500 00 5,000 

3 2,500.00 7,500 

2 1,500.00 3,000 

7 1,500.00 10,500 
------------------ 

$45,500 

PRIORITY 2 
------------- 

QUANTITY UNIT TOTAL 
TOTAL PRICE COST 

===================------------- 

SO 
0 

0 

0 

0 

0 

0 

$0 



OPINION OF PROBABLE CONSTRUCTION COST 

OR: N.T.C. REUSE - UNIT 1.3 

STIMATED BY: LA 

,HECKED BY: 

JOB NO.: 1230s 

DATE: 8-12-98 

SUMMARY 

IIRECT COSTS 

DEMOLITION AND CLEARING 

REHABILITATION 

SURFACE IMPROVEMENTS 

- TRUXTON ROAD 

- FARRAGUT ROAD 

- CUSHING ROAD 

- DECATUR ROAD 

- SITE 

SEWER SYSTEM 

WATER SYSTEM 

STORM DRAIN SYSTEM 

ELECTRIC, GAS AND STEAM 

TOTAL DIRECT COSTS, 

lDlRECT COSTS 

CONSTRUCTION CONTINGENCY 

DESIGN 

PLAN CHECK AND INSPECTION FEES 

CONSTRUCTION STAKING 

CONTRACT ADMINISTRATION 

TOTAL INDIRECT COSTS: 

TOTAL COSTS: 

PAGE 2 

PAGE 3 

PAGE 4 
PAGE 5 

PAGE 6 

PAGE 7 

PAGE 8 

PAGE 9 

PAGE 10 

PAGE 11 

PAGE 12 

(PAGE 2) 

(PAGES 3-12) 

(PAGES 3 - 12) 

(PAGES 4 - ?2) 

(PAGES 4 - 12) 

(PAGES 4 - 12) 

PRIORITY 1 PRIORITY 2 

PAGE 1 OF 12 
CSH ~\12309:qproest\cosl\un111~3 



OPINION OF PROBABLE CONSTRUCTION COST 

-OR: N.T.C. REUSE - UNlT 1.3 
iSTlMATED BY: LA 

:HECKED BY: 

JOB NO: 1230 
DATE: 8-12-9 

TEM DESCRIPTION UNIT 

)EMOLITION AND CLEARING 

MOBILIZATION 
SlTE CLEARING AND BRUSHING 

DEMOLITION AND DISPOSAL - SlTE CURB 
ONSITE EXCAVATION AND COMPACTION 
EXPORT AND DISPOSAL 

DEMOLITION AND DISPOSAL - BLDG. 87 
DEMOLITION AND DISPOSAL - BLDG. 92 
DEMOLITION AND DISPOSAL - BLDG. 93 
DEMOLITION AND DISPOSAL - BLDG. 234 
DEMOLITION AND DISPOSAL - BLDG 235 

DEMOLITION AND DISPOSAL - BLDG. 236 
DEMOLITION AND DISPOSAL - BLDG. 241 

DEMOLITION AND DISPOSAL - BLDG. 242 
DEMOLITION AND DISPOSAL - BLDG. 246 
DEMOLITION AND DISPOSAL - BLDG. 251 
DEMOLITION AND DISPOSAL - BLDG. 257 
DEMOLITION AND DISPOSAL - BLDG. 262 

DEMOLITION AND DISPOSAL - BLDG. 523 
DEMOLITION AND DISPOSAL - BLDG. 524 

DEMOLITION AND DISPOSAL - BLDG. 525 
DEMOLITION AND DISPOSAL - BLDG. 526 
DEMOLITION AND DISPOSAL - BLDG. 531 

DEMOLITION AND DISPOSAL - BLDG. 584 
DEMOLITION AND DISPOSAL - BLDG. 585 
DEMOLITION AND DISPOSAL - BLDG. 586 
DEMOLITION AND DISPOSAL - BLDG. 587 
DEMOLITION AND DISPOSAL - BLDG. 588 

DEMOLITION AND DISPOSAL - BLDG. 589 
DEMOLITION AND DISPOSAL - BLDG. 590 

DEMOLITION AND DISPOSAL - BLDG. 591 
DEMOLITION AND DISPOSAL - BLDG. 594 

DEMOLITION AND DISPOSAL - BLDG. 595 
DEMOLITION AND DISPOSAL - BLDG. 596 
DEMOLITION AND DISPOSAL - BLDG. 597 

DEMOLITION AND DISPOSAL - BLDG. 598 
DEMOLITION AND DISPOSAL - BLDG. 599 
DEMOLITION AND DISPOSAL - SlTE PAVING 
6' CHAIN LINK FENCE - TEMPORARY 
TRAFFIC CONTROL 

EROSION CONTROL 

L.S. 
S.F. 
L.F 

C.Y. 
C Y. 
S.F. 
S.F. 

S.F. 
S.F. 
S.F. 

S.F. 
S.F 
S.F. 
S.F. 
S.F. 

S.F. 
S.F. 

S.F. 
S F. 
S.F. 
S.F. 

S.F. 
S.F. 
S.F. 

S.F. 
S.F. 
S.F. 

S.F. 
S.F. 

S.F. 
S.F. 

S F. 
S.F. 

S.F. 
S.F. 

S.F. 
S.F. 
L.F. 
L.S. 

L.S. 

SUBTOTAL DEMOLITION AND CLEARING: 

PRIORITY I 

PAGE 2 OF 12 
CSH rh\12309\qproest\cost\un1!1\3 



OPINION OF PROBABLE CONSTRUCTION COST 

FOR: N.T.C. REUSE - UNIT 1.3 

ESTIMATED BY. LA 

CHECKED BY: 

- -- - -- ---- ---- --- - --- - --------- -- - - -- - - -- - - -- - --- ---- -------- - --------- - -. 

ITEM DESCRIPTION UNIT 
......................................................... ......................................................... 
REHABILITATION 

REHABILITATION - BLDG. S.F. 

SUBTOTAL REHABILITATION: 

PRIORITY I 
-- -- - - -- -- - 
QUANTITY UNIT TOTAL 

TOTAL PRICE COST 

JOB NO.: 12305 

DATE: 8-12-9E 

PRIORITY 2 

QUANTITY UNIT TOTAL 
TOTAL PRICE COST 

PAGE 3 OF 12 
CSH rh\12309\qpioesl\cost\unltlU 



OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE - UNIT 1.3 

ISTIMATED BY: LA 
:HECKED BY: 

JOB NO.: 1230! 

DATE: 8-1 2-91 

TEM DESCRIPTION UNIT 
........................................................ 
;URFACE IMPROVEMENTS - TRUXTON ROAD 

6" TYPE 'G' CURB AND GUTTER 
PEDESTRIAN RAMPS 

PCC SIDEWALK 

SUB-BASE FINE GRADING 

STREET PAVING - SCHEDULE 'J' 

OVERLAY 

PAVEMENT CUT-OFF WALLS 

GUARD POST BARRICADE 

PARKWAY LANDSCAPING 

STREET NAMEnRAFFIC SIGNS 

TRAFFIC CONTROL 

TRAFFIC STRIPING 

PARK IMPROVEMENTS 

L.F. 

EA. 

S.F. 

S F. 

S.F. 

S.F. 

EA. 

E A 

S.F. 

EA. 

L.S. 
L.F. 

S.F. 

SUBTOTALSURFACEIMPROVEMENTS-TRUXTONROAD: 

PRIORITY 2 

PAGE 4 OF 12 
CSH h',12309\qproest\cost\unitlU 



OPINION OF PROBABLE CONSTRUCTION COST 

FOR: N.T.C. REUSE - UNIT 1.3 

ESTIMATED BY: LA 
CHECKED BY: 

PRIORITY 1 

6" TYPE 'G' CURB AND GUTTER 
PEDESTRIAN RAMPS 

PCC SIDEWALK 

SUB-BASE FINE GRADING 

STREET PAVING - SCHEDULE 'J' 

OVERLAY 

PAVEMENT CUT-OFF WALLS 

GUARD POST BARRICADE 

PARKWAY LANDSCAPING 

STREET NAMErrRAFFIC SIGNS 

TRAFFIC CONTROL 

TRAFFIC STRIPING 

IMPROVEMENT PROJECT NO. 

IMPROVEMENT PROJECT NO. 

IMPROVEMENT PROJECT NO. 

IMPROVEMENT PROJECT NO. 

L.F. 

EA . 
S.F. 

S.F. 

S.F 

S.F. 

EA. 

EA. 

S F. 

EA. 

L.S. 

L.F. 

SUBTOTAL SURFACE IMPROVEMENTS - FARRAGUT ROAD: 

JOB NO.: 12305 

DATE: 8-12-9E 

PRIORITY 2 

PAGE 5 OF 12 
CSH rh\l2309\qproesRcosI\unitlB 



OPINION OF PROBABLE CONSTRUCTION COST 

FOR: N.T.C. REUSE - UNlT 1.3 
ESTIMATED BY: LA 

CHECKED BY: 

JOB NO.: 1230! 
DATE: 8-12-91 

6" TYPE 'G' CURB AND GUTTER 
PEDESTRIAN RAMPS 
PCC SIDEWALK 
SUB-BASE FINE GRADING 
STREET PAVING - SCHEDULE 'J' 
OVERLAY 
PAVEMENT CUT-OFF WALLS 

GUARD POST BARRICADE 
PARKWAY LANDSCAPING 
STREET NAMErTRAFFlC SIGNS 

TRAFFIC CONTROL 
TRAFFIC STRIPING 
IMPROVEMENT PROJECT NO 

IMPROVEMENT PROJECT NO 
IMPROVEMENT PROJECT NO. 

IMPROVEMENT PROJECT NO. 

L.F, 
EA. 
S.F. 
S F. 

S.F. 

S.F. 
EA. 
EA. 

S F. 
E A 
L.S. 
L.F. 

SUBTOTAL SURFACE IMPROVEMENTS - CUSHING ROAD: 

PRIORITY 1 

PAGE 6 OF 12 
CSH rh\l2309\qproes!\cost\unitlU 



OPINION OF PROBABLE CONSTRUCTION COST 

" 

OR: N.T.C. REUSE - UNIT 1.3 

iSTlMATED BY: LA 
:HECKED BY: 

PRIORITY 1 

6" TYPE 'G' CURB AND GUTTER 
PEDESTRIAN RAMPS 
PCC SIDEWALK 

SUB-BASE FINE GRADING 
STREET PAVING - SCHEDULE 'J' 

OVERLAY 
PAVEMENT CUT-OFF WALLS 

GUARD POST BARRICADE 
PARKWAY LANDSCAPING 
STREET NAMEiTRAFFlC SIGNS 

TRAFFIC CONTROL 
TRAFFIC STRIPING 
IMPROVEMENT PROJECT NO 
IMPROVEMENT PROJECT NO 

IMPROVEMENT PROJECT NO 
IMPROVEMENT PROJECT NO. 

L.F. 
EA. 
S.F. 
S.F. 

S.F 
S.F. 
E A 
E A 

S F  
E A 

L.S 
L.F. 

SUBTOTAL SURFACE IMPROVEMENTS - DECATUR ROAD: 

JOB NO.: 1230! 
DATE: 8-12-91 

PRIORITY 2 

PAGE 7 OF 12 
CSH rh\1230Q\qproesRcost\unitl\3 



OPINION OF PROBABLE CONSTRUCTION COST 

=OR: N.T.C. REUSE - UNlT 1.3 
fSTlMATED BY: LA 
:HECKED BY: 

PRIORITY 4 

TEM DESCRIPTION UNIT 

URFACE IMPROVEMENTS -SITE 

6 N P E  'G' CURB AND GUTTER 
PEDESTRIAN RAMPS 
PCC SIDEWALK 

SUB-BASE FINE GRADING 
STREET PAVING - SCHEDULE 'J' 
OVERLAY 
PAVEMENT CUT-OFF WALLS 

GUARD POST BARRICADE 
PARKWAY LANDSCAPING 
STREET NAMEITRAFFIC SIGNS 

TRAFFIC CONTROL 
TRAFFIC STRIPING 

ADJUST EXISTING UTILITIES 
IMPROVEMENT PROJECT NO. 4 - ROSECRANS WIDENIN 
TRAFFIC SIGNAL @ ROSECRANS AND BAINBRIDGE 

IMPROVEMENT PROJECT NO. 2 - ROSECRANS WIDENIN 
TRAFFIC SIGNAL @ ROSECRANS AND FARRAGUT 

L.F. 
EA. 
S.F. 
S.F. 

S.F, 
S.F. 
EA. 

EA. 

S F  
EA. 

L.S. 
L.F. 
L.S. 
L.S. 

L.S. 
L.S. 
L.S. 

SUBTOTAL SURFACE IMPROVEMENTS -SITE: 

JOB NO.: 1230: 
DATE: 8-12-91 

PRIORITY 2 

PAGE 8 OF 12 
CSH rh\12309\qpraesl\cast\un1lT\3 



OPlN!ON OF PROBABLE CONSTRUCTION COST 

=OR: N.T.C REUSE - UNIT 1.3 

ESTIMATED BY: LA 
2HECKED BY, 

JOB NO.: 1230! 

DATE: 8-12-91 

6" PVC LATERALS 
8" PVC SEWER MAIN 
SEWER MANHOLES 
CONNECTION TO EXISTING SEWER 
PAVEMENT REMOVAL AND REPLACEMENT 

REMOVE EXISTING SEWER MANHOLE 
REMOVE EXISTING SEWER 
REHAB. EX!STING MANHOLE 
ADJUST EXiSTlNG MANHOLES 

EA. 
L.F. 
EA. 
EA. 
S.F, 

EA. 
EA. 
E A 
E A 

SUBTOTAL SEWER SYSTEM: 

PRIORITY I PRIORITY 2 

PAGE 9 OF 12 
CSH rh\l23OQ\qproes:\costiunltlU 



OPINION OF PROBABLE CONSTRUCTION COST 

'OR: N.T.C. REUSE - UNlT 1.3 

ZSTIMATED BY: LA 
:HECUED BY: 

JOB NO.: 1230' 
DATE: 8-1 2-9: 

TEM DESCRIPTION UNIT 
........................................................ 
VATER SYSTEM 

REMOVE EXISTING WATER MAIN &APPURTENANCES 

CUT & PLUG EXISTING SERVICE 

REMOVE AND REPLACE EXISTING F.H. 
PAVING REMOVAL AND REPLACEMENT 

ADJUST EXISTING VALVES 

REMOVE AND REPLACE EXISTING WATER 

12" WATER MAIN 

FIRE HYDRANT 

12" VALVES 

L.F. 

EA. 

EA. 

S F. 

EA. 

L.F. 

L.F. 

EA. 

E A 

SUBTOTAL WATER SYSTEM: 

PRIORITY 4 PRIORITY 2 

PAGE 10 OF 12 
CSH rh\12309\qproest\cost\uni(lU 



OPINION OF PROBABLE CONSTRUCTION COST 

FOR: N.T.C. REUSE - UNIT 1.3 
ESTIMATED BY: LA 

CHECKED BY: 

PHASE I 

JOB NO : 1230 
DATE: 8-12-9 

PHASE 2 

18" STORM DRAlN PlPE 

42" STORM DRAlN PlPE 

48" STORM DRAlN PlPE 

6 6  STORM DRAlN PlPE 

CLEANOUT STRUCTURE 

15' CURB INLET TYPE 

ADJUST EXISTING RIM 

PAVEMENT REPLACEMEh 

DEWATERING 

L.F. 
L.F. 

L.F. 

L.F, 
EA. 

EA , 

E A 

S.F. 

L.S. 

SUBTOTAL STORM DRAlN SYSTEM: 

- MAINTAIN STREET SYS IN TRUXTON 

- MAINTAIN BACKBONE (42") THROUGH SITE 

- RELOCATE 48" AND 6 6  INTO FUTURE BAINBRIDGE ALIGNMEN? 

QUANTIN UNIT TOTAL 

TOTAL PRICE COST 

PAGE 11 OF 12 
CSH rh\12309\qproes!\cos!\un!Il\3 



OPINION OF PROBABLE CONSTRUCTION COST 

'OR: N.T.C. REUSE - UNlT 1.3 
1STIMATED BY: LA 
:HECUED BY: 

JOB NO : 1230! 

DATE, 8-12-91 

E M  DESCRIPTION UNIT 
........................................................ ........................................................ 
CLECTRIC, GAS AND STEAM 

STREET LIGHTS 
RELOCATE EXISTING STREET LIGHTS (INC. CONDUIT) 
ADJUST EXISTING ELECTRlCrrELEPHONE STRUCTUR 

REMOVE EXISTING JOINT TRENCH 
REMOVE EXISTING GAS SERVICE 
REMOVE EXISTING MAIN 
ADJUSTGASAPPURTENANCES 

ADJUST EXlSTlNG STEAM MANHOLE 
4" GAS MAIN 
JOINT TRENCH 
REMOVE EXISTING STEAM SERVICES (SgR) 
REMOVE EXISTING STEAM MANHOLES 

EA. 
EA. 
EA. 

L F. 
EA. 
L.F. 
E A 

E A 
L.F. 
L.F. 

L.F. 
EA. 

SUBTOTAL ELECTRIC, GAS AND STEAM: 

PHASE 1 PHASE 2 

PAGE 12 OF 12 
CSH ih\12309\qproes!\cost\unl!l\3 



OPINION OF PROBABLE CONSTRUCTION COST 

'OR: N.T.C. REUSE - UNIT 1.4 

iSTlMATED BY: LA 

:HECKED BY: 

JOB NO.: 12305 

DATE: 8-12-9e 

SUMMARY 

IIRECT COSTS 

DEMOLITION AND CLEARING 

REHABILITATION 

SURFACE IMPROVEMENTS 

SEWER SYSTEM 

WATER SYSTEM 

STORM DRAIN SYSTEM 

ELECTRIC, GAS AND STEAM 

TOTAL DIRECT COSTS 

(DIRECT COSTS 

CONSTRUCTION CONTINGENCY 

DESlGN 

PLAN CHECK AND INSPECTION FEES 

CONSTRUCTION STAKING 

CONTRACT ADMINISTRATION 

TOTAL INDIRECT COSTS: 

TOTAL COSTS: 

PP.GE 2 

PAGE 3 

PAGE 4 

PAGE 5 

PAGE 6 

PAGE 7 

PAGE 8 

(PAGE 2) 

(PAGES 3 - 8) 

(PAGES 3 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

PRIORITY 2 

PAGE 1 OF 8 
CSH rn\12309\qproesRcosl\unltlM 



OPINION OF PROBABLE CONSTRUCTlON COST 

:OR: N.T.C. REUSE - UNlT 1.4 

SSTIMATED BY: LA 

:HECKED BY: 

JOB NO.: 12302 

DATE: 8-12-96 

TEM DESCRIPTION UNIT 
:===E--------==l====I==z===E==================================z 

IEMOLITION AND CLEARING 

MOBILIZATION 

SlTE CLEARING AND BRUSHING 

DEMOLITION AND DISPOSAL - SlTE CURB 

DEMOLITION AND DISPOSAL - BLDG 52 

DEMOLITION AND DISPOSAL - BLDG. 54 

DEMOLITION AND DISPOSAL - BLDG. 55 

DEMOLlTlON AND DISPOSAL - BLDG. 56 

DEMOLITION AND DISPOSAL - BLDG. 57 

DEMOLITION AND DISPOSAL - BLDG. 61 

DEMOLlTlON AND DISPOSAL - BLDG 62 

DEMOLITION AND DISPOSAL - BLDG. 63 

DEMOLITION AND DISPOSAL - BLDG. 64 

DEMOLITION AND DISPOSAL - BLDG. 65 

DEMOLITION AND DISPOSAL - BLDG. 81 

DEMOLITION AND DISPOSAL - SlTE PAVING 

6' CHAIN LINK FENCE - TEMPORARY 

TRAFFIC CONTROL 

EROSION CONTROL 

SUBTOTAL DEMOLITION AND CLEARING: 

L.S. 

S.F 

L.F. 

S.F, 

S.F 

S.F. 

S.F. 

S.F. 

S.F. 

S F. 

S.F. 

S.F. 

S.F. 

S.F. 

S.F. 

L.F. 

L.S. 

L.S. 

PRIORITY 2 

1, MITSCHER ROAD AND HALSEY TO REMAIN 

PAGE 2 OF 8 
CSH rh\l2309\qproesl\cosRunlil\4 



OPINION OF PROBABLE CONSTRUCTION COST 

=OR: N.T.C. REUSE - UNIT 1.4 

ZSTIMATED BY: LA 

:HECKED BY: 

1. REHABILITATE - BLDG. 444 S.F. 

(TOTAL REHABILITATION) S.F. 

SUBTOTAL REHABILITATION: 

JOB NO.: 12301 

DATE. 8-12-9E 

PRIORITY I PRIORITY 2 
-- 

QUANTITY UNIT TOTAL QUANTITY UNIT TOTAL 

TOTAL PRICE COST TOTAL PRICE COST 
.................................. .................................. .................................. .................................. 

PAGE 3 OF 8 
CSH rh\l2309\qproest\cast\un1t1\4 



OPINION OF PROBABLE CONSTRUCTION COST 

FOR: N.T.C. REUSE - UNIT 1.4 

ESTIMATED BY: LA 

2HECKED BY: 
~ - 

P R l O R l N  1 

EXISTING CURB REMOVAL 

6 TYPE 'G' CURB AND GUTTER 

CURB 

PEDESTRIAN RAMPS 

PCC SIDEWALK 

SUB-BASE FINE GRADING 

STREET PAVING - SCHEDULE 'J' 

OVERLAY 

PAVEMENT CUT-OFF WALLS 

GUARD POST BARRICADE 

PARKWAY LANDSCAPING 

STREET NAMEnRAFFIC SIGNS 

TRAFFIC CONTROL 

TRAFFIC STRIPING 

ADJUST EXISTING UTILITIES 

L.F. 

L.F. 

L.F. 

EA. 

S.F. 

S.F. 

S.F. 

S.F. 

EA. 

E A 

S.F. 

EA, 

L.S. 

L.F. 

L.S. 

SUBTOTAL SURFACE IMPROVEMENTS: 

JOB NO 12305 

DATE 8-12-9f 

P R l O R l N  2 

PAGE 4 OF 8 
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OPINION OF PROBABLE CONSTRUCTION COST 

=OR: N.T.C. REUSE - UNlT 1.4 

'STIMATED BY: LA 

:HECKED BY: 

JOB NO.: 1230E 

DATE: 8-12-9E 

1. 6 PVC LATERALS 

2.  8" PVC SEWER MAIN 

3. SEWER MANHOLES 

4, CONNECTION TO EXISTING SEWER 

5. PAVEMENT REMOVAL AND REPLACEMENT 

6. REMOVE EXISTING SEWER 

7.  REMOVE EXISTING MANHOLE 

8. REHAB. EXISTING MANHOLE 

9. ADJUST EXISTING MANHOLES 

EA. 

L.F. 

EA, 

EA. 

S.F 

PRIORITY 1 
J .. 

. - . - 

L.F. 

EA. 

EA. 

E A 

PAGE 5 OF 8 

i 

SUBTOTAL SEWER SYSTEM: 

PRIORITY 2 

.. .. . -- -- - -- -- -- -. . 
$48,5en 

CSH rh\12309\qpraesl\cost\~n~t1'~4 



OPINION OF PROBABLE CONSTRUCTION COST 

" 

-OR: N.T.C. REUSE - UNIT 1.4 

SSTIMATED BY: LA 

:HECKED BY: 

PRIORITY 1 

1. REMOVE EXISTING WATER MAIN 

2. CUT & PLUG EXISTING SERVICE 

3. REMOVE AND REPLACE EXISTING F.H. 

4 PAVING REMOVAL AND REPLACEMENT 

5. ADJUST EXISTING VALVES 

6 FIRE HYDRANT 

L.F. 

EA. 

EA. 

S.F 

E A 

EA. 

SUBTOTAL WATER SYSTEM: 

JOB NO.: 1230s 

DATE: 8-72-98 

PRIORITY 2 

PAGE 6 3 F  8 



OPlNlON OF PROBABLE CONSTRUCTION COST 

.-~ --------------.-. 

FOR: N.T.C. REUSE - UNlT 1.4 

ESTIMATED BY: LA 

CHECKED BY: 

JOB NO 1230s 

DATE 8-12-9E 

ITEM DESCRIPTION UNIT 
............................................................ ................................ 
STORM DRAIN SYSTEM 

1. 1 8  STORM DRAIN PIPE L.F. 

2.  REMOVE EXISTING 12" L.F. 

3. REMOVE EXISTING STRUCTURE EA. 

4. REMOVE AND RECONSTRUCT EXISTING STREET L.F. 

5. ADJUST EXISTING RIM L.F. 

6. 15' CURB INLET E A 

7. CLEANOUT EA. 

SUBTOTAL STORM DRAIN SYSTEM: 

PRIORITY I PRIORITY 2 

- MAINTAIN EXISTING STORM DRAIN THROUGH SITE N T H  EASEMENTS WHERE THEY SERVE ADJACENT PUBLIC FACILITY 

PAGE 7 OF 8 
CSH ih\12309\qproesRcost\un1tfM 



OPINION OF PROBABLE CONSTRUCTION COST 

FOR: N.T.C. REUSE - UNlT 1.4 

ESTIMATED BY: LA 

CHECKED BY: 

PRIORITY 1 

STREET LIGHTS 

REMOVE EXISTING STREET LIGHTS 

ADJUST EXISTNG ELECTRICTTELEPHONE STRUCTURES 

REMOVE EXISTING ELECTRIC SERVICE 

REMOVE EXISTING GAS SERVICE 

REMOVE EXISTING STEAM LINES 

ADJUST GAS APPURTENANCES 

ADJUST EXISTING STEAM MANHOLE 

E A. 

EA. 

EA. 

L.F. 

L.F. 

L.F. 

EA. 

EA. 

SUBTOTAL ELECTRIC, GAS AND STEAM: 

JOB NO.: 1230: 

DATE: 8-12-9t 

PRIORITY 2 

PAGE 8 OF 8 
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OPINION OF PROBABLE CONSTRUCTION COST 

- 
OR. N.T.C REUSE - UNIT 1.5 
STIMATED BY: LA 
:HECKED BY: 

JOB NO.: 12301 
DATE: 8-12-9t 

SUMMARY 

IIRECT COSTS 

DEMOLITION AND CLEARING 

REHABILITATION 

SURFACE IMPROVEMENTS 

SEWER SYSTEM 

WATER SYSTEM 

STORM DRAIN SYSTEM 

ELECTRIC, GAS AND STEAM 

TOTAL DIRECT COSTS: 

IDIRECT COSTS 

CONSTRUCTION CONTINGENCY 

DESIGN 

PLAN CHECK AND INSPECTION FEES 

CONSTRUCTION STAKING 

CONTRACT ADMINISTRATION 

TOTAL INDIRECT COSTS: 

TOTAL COSTS: 

PAGE 2 

PAGE 3 

PAGE 4 

PAGE 5 

PAGE 6 

PAGE 7 

PAGE 8 

(PAGE 2) 

(PAGES 3 - 8) 

(PAGES 3 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

PRIORITY 2 

PAGE 1 OF 8 
CSH rh\12309\qproest\cosl!un1t1\5 



OPINION OF PROBABLE CONSTRUCTION COST 

'OR. N.T.C. REUSE - UNlT 1.5 
ISTIMATED BY: LA 
:HECKED BY: 

*" 

TEM DESCRIPTION UNIT 

IEMOLITION AND CLEARING 

MOBILIZATION 
SlTE CLEARING AND BRUSHING 
DEMOLITION AND DISPOSAL - SlTE CURB 
DEMOLITION AND DISPOSAL - BLDG. 286 
DEMOLITION AND DISPOSAL - BLDG. 287 
DEMOLITION AND DISPOSAL - BLDG. 288 
DEMOLITION AND DISPOSAL - BLDG. 293 

DEMOLITION AND DISPOSAL - BLDG. 378 
DEMOLITION AND DISPOSAL - BLDG. 379 
DEMOLITION AND DISPOSAL - BLDG. 393 

DEMOLITION AND DISPOSAL - BLDG. 394 
DEMOLITION AND DISPOSAL - BLDG. 408 
DEMOLITION AND DISPOSAL - BLDG. 41 1 
DEMOLITION AND DISPOSAL - BLDG. 412 
DEMOLITION AND DISPOSAL - BLDG. 485 
DEMOLITION AND DISPOSAL - BLDG. 541 
DEMOLITION AND DISPOSAL - BLDG. 542 
DEMOLITION AND DISPOSAL - BLDG. 543 
DEMOLITION AND DISPOSAL - BLDG. 544 
DEMOLITION AND DISPOSAL - SlTE PAVING 
6' CHAIN LINK FENCE -TEMPORARY 
TRAFFIC CONTROL 

EROSION CONTROL 

L.S. 
S.F. 
L.F. 
S.F. 
S.F. 

S.F. 
S.F. 

S.F 
S F  
S.F. 
S.F. 

S.F. 
s F. 

S.F. 
S.F. 

S.F. 
S.F. 
S.F. 
S.F. 

S.F. 
L.F. 
L.S. 

L.S. 

PRIORITY I 

SUBTOTAL DEMOLITION AND CLEARING: $2.082.929 

JOB NO.: 1230s 

DATE: 8-12-91 

2UANTlTY UNIT TOTAL 
TOTAL PRICE COST 

............................... ............................... 

PAGE 2 OF 8 
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OPINION OF PROBABLE CONSTRUCTION COST 

-- - --- -- - - --- - - - -- -- -- - -- -- --- 
FOR: N.T.C. REUSE - UNIT 1.5 
ESTIMATED BY: LA 
CHECKED BY: 

JOB NO.: 12305 
DATE: 8-12-91 

PRlORlTY I PRIORITY 2 

REHABILITATION Ii li 

PAGE 3 OF 8 

1. REHABILITATE - BLDG. S.F. 

SUBTOTAL REHABILITATION: 

CSH rh\12309\qproesl\cosI\unitl\5 

$0 
-- --- - - - - -- - --- 

SO 

0 
------------ - 

$0 



OPINION OF PROBABLE CONSTRUCTION COST 

'OR: N.T.C. REUSE - UNlT 1.5 
iSTlMATED BY. LA 
:HECKED BY: 

JOB NO.: 1230 
DATE. 8-12-9 

TEM DESCRIPTION UNIT 

iURFACE IMPROVEMENTS 

EXlSTiNG CURB REMOVAL 
6 TYPE 'G' CURB AND GUTTER 
CURB 
PEDESTRIAN RAMPS 

PCC SIDEWALK 
SUB-BASE FINE GRADING 
STREET PAVING - SCHEDULE 'J' 
OVERLAY 
PAVEMENT CUT-OFF WALLS 

GUARD POST BARRICADE 
PARKWAY LANDSCAPING 

STREET NAMEfrRAFFlC SIGNS 
TRAFFIC CONTROL 
TRAFFIC STRlPiNG 

IMPROVEMENT PROJECT NO. 
IMPROVEMENT PROJECT NO. 

IMPROVEMENT PROJECT NO, 
IMPROVEMENT PROJECT NO. 

L.F. 
L.F. 
L.F. 
EA. 
S.F. 

S.F, 
S.F. 

S.F. 
E A 

EA. 

S.F. 
EA. 
L.S. 
L.F. 

SUBTOTAL SURFACE IMPROVEMENTS: 

PRIORITY 1 

PAGE 4 OF 8 
CSH rh\12309\qproesRcos!\uni!l\5 



OPINION OF PROBABLE CONSTRUCTION COST 

'OR: N.T.C. REUSE - UNlT 1.5 
ISTIMATED BY: LA 
:HECKED BY: 

JOB NO.: 1230! 
DATE: 8-12-91 

1. 6 PVC LATERALS EA. 
2. PVC SEWER MAIN L.F. 
3. SEWER MANHOLES EA. 
4. CONNECTION TO EXISTING SEWER EA. 
5. PAVEMENT REMOVAL AND REPLACEMENT S.F 

6. REMOVE EXISTING SEWER 
7. REMOVE EXISTING MANHOLE 
8. REHAB. EXISTING MANHOLE 

. . 

L.F. 
EA. 
E A 

PRIORITY I PRIORITY 2 

9 ADJUST EXISTING MANHOLES E A 

SUBTOTAL SEWER SYSTEM: 

PAGE 5 OF 8 

0 
----------------- 

$83,500 

CSH rh\l2309\qproest\cosi\unitl\S 



OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE - UNlT 1.5 
iSTlMATED BY: LA 

:HECKED BY: 

JOB NO : 12305 

DATE: 8-12-92 

PRIORITY 1 PRIORITY 2 

PAGE 6 OF 8 
CSH rh\12809\qproesl\cosRunitl~ 



OPINION OF PROBABLE CONSTRUCTION COST 

FOR: N.T.C. REUSE - UNIT 1.5 

ESTIMATED BY: LA 
CHECKED BY: 

JOB NO : 12306 
DATE: 8-12-9t 

1. 18" STORM DRAIN PIPE L.F. 
2. REMOVE EXISTING 12", 15". 18"AND 2 4  L.F 
3. REMOVE EXISTING STRUCTURE EA. 
4. REMOVE AND RECONSTRUCT EXISTING STREET L.F. 

5. ADJUST EXISTING RIM L.F. 

SUBTOTAL STORM DRAIN SYSTEM: 

PRIORITY 1 

QUANTIN UNIT TOTAL 
TOTAL PRICE COST 

- RELOCATE 66' 
- MAINTAIN EXISTING STORM DRAIN THROUGH SITE WITH EASEMENTS WHERE THEY SERVE ADJACENT PUBLIC FACILITY 

PAGE 7 OF 8 
CSH rh\12309\qproesRcast\un1tlE 



OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE - UNlT 1.5 
LSTIMATED BY: LA 
:HEWED BY: 

JOB NO.: 1230! 
DATE: 8-1 2-91 

. --- - --- - - - - - --- - - - - - - - - - -- - ---- ---- --- * -- - - ---- ---- - - -- -- - - ------- ------ - ------ - - - --- - ------ 

TEM DESCRIPTION UNIT 
-------------------------------------------------------= ......................................... 
iLECTRlC AND STEAM 

1. STREET LIGHTS EA. 
2. REMOVE EXISTING STREET LIGHTS EA. 

3. ADJUST EXISTING ELECTRlCflELEPHONE STRUCTUR EA. 
4. REMOVE EXISTING ELECTRIC SERVICE L.F 
5. REMOVE EXISTING GAS SERVICE S.F. 
6 REMOVE EXISTING STEAM LINES L.F 
7. ADJUST GAS APPURTENANCES EA. 
8 ADJUST EXISTING STEAM MANHOLE E A 
9. PAVING REMOVAL AND REPLACEMENT S.F. 
0 6" STEAM L.F. 

SUBTOTAL ELECTRIC, GAS AND STEAM: 

PRIORIN 2 

PAGE 8 OF 8 
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OPINION OF PROBABLE CONSTRUCTION COST 

OR: N.T.C. REUSE - UNIT 1.6 

STIMATED BY: LA 

:HECKED BY: 

JOB NO: 1230s 
DATE. 8-12-9C 

SUMMARY 

IIRECT COSTS 

DEMOLITION AND CLEARING 

REHABILITATION 

SURFACE IMPROVEMENTS 

SEWER SYSTEM 

WATER SYSTEM 

STORM DRAIN SYSTEM 

ELECTRIC, GAS AND STEAM 

TOTAL DIRECT COSTS' 

4DIRECT COSTS 

CONSTRUCTION CONTINGENCY 

DESIGN 

PLAN CHECK AND INSPECTION FEES 

CONSTRUCTION STAKING 

CONTRACT ADMINISTRATION 

TOTAL INDIRECT COSTS 

TOTAL COSTS: 

PAGE 2 

PAGE 3 

PAGE 4 

PAGE 5 

PAGE 6 

PAGE 7 

PAGE 8 

(PAGE 2) 

(PAGES 3 - 8) 

(PAGES 3 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

PRIORITY 1 PRIORITY 2 

PAGE t OF 8 
CSH rh\1230Q\qproesl\cosl\unitib5 



OPINION OF PROBABLE CONSTRUCTION COST 

=OR: N.T.C. REUSE - UNlT 1.6 
ESTIMATED BY: LA 
:HECKED BY: 

JOB NO.: 1230s 
DATE: 8-12-9t 

TEM DESCRIPTION UNIT 

)EMOLITION AND CLEARING 

MOBILIZATION 
SITE CLEARING AND BRUSHING 
DEMOLITION AND DISPOSAL - SITE CURB 
DEMOLITION AND DISPOSAL - BLDG. 85 

DEMOLITION AND DISPOSAL - SITE PAVING 

6' CHAIN LINK FENCE -TEMPORARY 
TRAFFIC CONTROL 

EROSION CONTROL 

L.S. 

S.F. 
L.F. 
S.F. 
s F. 

L.F. 
L.S. 

L S 

SUBTOTAL DEMOLITION AND CLEARING: 

PRIORITY 1 PRIORITY 2 

PAGE 2 OF 8 
CSH rh\li309\qproest\cost\un1t116 



OPINION OF PROBABLE CONSTRUCTION COST 

OR: N.T.C. REUSE - UNlT 1.6 
iSTlMATED BY: LA 
:HECKED BY: 

JOB NO.: 1230: 
DATE: 8-12-91 

PRIORITY I 11 PRIORITY 2 

QUANTITY UNIT TOTAL 

TOTAL PRICE COST 
................................ ................................ 

QUANTIN UNIT TOTAL 
TOTAL PRICE COST 

................................ ................................ 

PAGE 3 OF 8 

1. REHABILITATE - BLDG S.F. 

SUBTOTAL REHABILITATION: 

CSH h\12309\qproest\cast\un1tl\6 

$0 
"--- 

$0 

0 
- --- 

SO 



OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE - UNlT 1.6 

iSTlMATED BY: LA 

:HECKED BY: 

JOB NO.: 12302 

DATE: 8-12-9E 

TEM DESCRIPTION UNIT 
........................................................ 
iURFACE IMPROVEMENTS 

6" TYPE 'G' CURB AND GUTTER 

CURB 

PEDESTRIAN RAMPS 

PCC SIDEWALK 
SUB-BASE FINE GRADING 

STREET PAVING - SCHEDULE 'J' 
OVERLAY 

PAVEMENT CUT-OFF WALLS 

GUARD POST BARRICADE 

PARKWAY LANDSCAPING 

STREET NAMEirRAFFlC SIGNS 

TRAFFIC CONTROL 

TRAFFIC STRIPING 

ADJUST EXISTING UTILITIES 

IMPROVEMENT PROJECT NO. 

IMPROVEMENT PROJECT NO. 

IMPROVEMENT PROJECT NO. 

IMPROVEMENT PROJECT NO 

L.F. 

L.F. 

EA. 

S.F. 

S F. 

S.F. 

S.F. 

E A 

E A 

S.F 

EA. 

L.S. 

L.F. 

L.S 

SUBTOTAL SURFACE IMPROVEMENTS: 

PRIORITY 1 PRIORITY 2 

PAGE 4 OF 8 
CSH ~\12309:qproesl\cosliunllI6 



OPINION OF PROBABLE CONSTRUCTION COST 

=OR: N.T.C. REUSE - UNlT 1.6 

ESTIMATED BY: LA 
:HECKED BY: 

JOE NO.: 12301 
DATE: 8-12-9t 

6" PVC LATERALS 
P\IC SEWER MAIN 

SEWER MANHOLES 
CONNECTION TO EXISTING SEWER 
PAVEMENT REMOVAL AND REPLACEMENT 
REMOVE EXISTING SEWER 
REMOVE EXISTING MANHOLE 

REHAB. EXISTING MANHOLE 
ADJUST EXISTING MANHOLES 

EA. 
L.F. 
E A 

EA. 
S.F. 

L.F. 
EA. 

EA . 
EA. 

SUBTOTAL SEWER SYSTEM: 

PRIORITY 1 PRIORITY 2 

PAGE 5 OF 8 
CSH rh\l2309\qproesl\cosl\un111!6 



OPINION OF PROBABLE CONSTRUCTION COST 

=OR: N.T.C REUSE - UNIT 1.6 

ESTIMATED BY: LA 
ZHECKED BY: 

JOB NO.: 1230: 
DATE: 8-12-9L 

PRIORITY I PRIORITY2 

QUANTITY UNIT TOTAL 

TEM DESCRIPTION UNIT 1 TOTAL PRICE COST 
......................................................... -------------------------------- ......................................................... ................................ 
NATER SYSTEM I1 
1. REMOVE EXISTING WATER MAIN L.F. 
2. CUT & PLUG EXISTING SERVICE EA. 
3. REMOVE EXISTING FIRE HYDRANT EA. 
4. PAVING REMOVAL AND REPLACEMENT SF. 
5. ADJUST EXISTING VALVES E A 

QUANTITY UNIT TOTAL 
TOTAL PRICE COST 

PAGE 6 OF 8 

SUBTOTAL WATER SYSTEM: 

CSH rh\12309\qproesl\cosRunit1\6 

$16,090 



OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE - UNlT 1.6 

ISTIMATED BY: LA 
:HECKED BY: 

JOB NO.: 12306 
DATE: 8-12-98 

TEM DESCRIPTION UNIT 
...................................... 
iTORM DRAIN SYSTEM 

1. 24" STORM DRAIN PIPE L..F. 
2. REMOVE EXISTING 12"AND 14" L.F. 
3. 24" STORM DRAIN PIPE L.F 
4. REMOVE EXISTING STRUCTURE E A 
5. PAVING REMOVAL AND REPLACEMENT S F. 

6 .  ADJUST EXISTING RIM EA. 

PRIORITY 1 PRIORITY 2 

SUBTOTAL STORM DRAIN SYSTEM: 

PAGE 7 OF 8 
CSH ~ \12309 \qp roesRcos l \un i t l ~  



OPINION OF PROBABLE CONSTRUCTION COST 

=OR: N.T.C. REUSE - UNIT 1.6 
ESTIMATED BY: LA 
CHECKED BY: 

JOB NO.: 12305 
DATE: 8-12-9f 

STREET LIGHTS 
REMOVE EXISTING STREET LIGHTS 
ADJUST EXISTNG ELECTRlCrTELEPHONE STRVCTI 

REMOVE EXISTING ELECTRIC SERVICE 
PAYMENT REMOVAL AND REPLACEMENT 
REMOVE EXISTING STEAM LINES 
ADJUSTGASAPPURTENANCES 

ADJUST EXISTING STEAM MANHOLE 

EA. 
EA. 

JRE EA. 

L.F. 
S.F. 
L.F 
EA. 

E A 

SUBTOTAL ELECTRIC, GAS AND STEAM: 

PR lOR lN  I PRlOR lN  2 

PAGE 8 OF 8 
CSH h\12309',qp:oes:\cosRunitl'G 



OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE -UNIT 1.7 
iSTlMATED BY: LA 
:HECKED BY: 

JOB NO. 12305 
DATE: 8-12-9E 

SUMMARY 

NRECT COSTS 

DEMOLITION AND CLEARING 

REHABILITATION 

SURFACE IMPROVEMENTS 

SEWER SYSTEM 

WATER SYSTEM 

STORM DRAIN SYSTEM 

ELECTRIC, GAS AND STEAM 

TOTAL DIRECT COSTS' 

WIRECT COSTS 

CONSTRUCTION CONTINGENCY 

DESIGN 

PLAN CHECK AND INSPECTION FEES 

CONSTRUCTION STAKING 

CONTRACT ADMINISTRATION 

TOTAL INDIRECT COSTS: 

TOTAL COSTS: 

PAGE 2 

PAGE 3 

PAGE 4 

PAGE 5 

PAGE 6 

PAGE 7 

PAGE 8 

(PAGE 2) 

(PAGES 3 - 8) 

(PAGES 3 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

PRIORITY I PRIORITY 2 

PAGE 1 OF 8 
CSH rhil2309\qproesRcosRun1tli7 



OPINION OF PROBABLE CONSTRUCTION COSl 

'OR: N.T.C. REUSE - UNIT 1.7 
ISTIMATED BY: LA 
;HECKED BY: 

JOB NO.: 12308 
DATE: 8-12-98 

TEM DESCRIPTION UNIT 

IEMOLlTlON AND CLEARING 

MOBILIZATION 
SlTE CLEARING AND BRUSHING 
DEMOLITION AND DISPOSAL - SlTE CURB 
DEMOLITION AND DISPOSAL - BLDG. 34 

DEMOLITION AND DISPOSAL - BLDG. 41 
DEMOLITION AND DISPOSAL - BLDG. 179 
DEMOLITION AND DISPOSAL - BLDG. 180 

DEMOLITION AND DISPOSAL - BLDG. 186 
DEMOLITION AND DISPOSAL - BLDG 187 
DEMOLITION AND DISPOSAL - BLDG. 188 
DEMOLITION AND DISPOSAL - BLDG. 189 

DEMOLITION AND DISPOSAL- BLDG. 190 
DEMOLITION AND DISPOSAL - BLDG. 355 
DEMOLITION AND DISPOSAL - BLDG. 358 
DEMOLITION AND DISPOSAL - BLDG 361 

DEMOLITION AND DISPOSAL - BLDG. 388 
DEMOLITION AND DISPOSAL - BLDG. 428 
DEMOLITION AND DISPOSAL - BLDG. 496 

DEMOLITION AND DISPOSAL - SlTE PAVING 

6' CHAIN LINK FENCE -TEMPORARY 
TRAFFIC CONTROL 
EROSION CONTROL 

L.S. 
S.F, 
L.F. 

S.F. 
S.F. 

S.F. 
S.F. 
S.F. 
S.F 
S.F. 
S.F. 

S.F. 
S.F. 
S.F. 
S.F. 

S.F. 
S.F. 

S.F. 
S.F. 

L.F. 
L.S. 
L.S. 

SUBTOTAL DEMOLITION AND CLEARING: 

PRIORITY I 

PAGE 2 OF 8 
CSH fh\l2309\qproest\cosl\un1tli7 



OPINION OF PROBABLE CONSTRUCTION COST 

-OR: N.T.C. REUSE - UNlT 1.7 
LSTIMATED BY: LA 
:HECKED BY: 

JOB NO.: 1230: 

DATE: 8-1 2-91 

1. REHABILITATE - BLDG. 31 

2. REHABILITATE - BLDG. 33 

3. REHABILITATE - BLDG. 42 

4. REHABILITATE - BLDG. 153 

5 REHABILITATE - BLDG 174 

6 .  REHABILITATE - BLDG. 185 

7. REHABILITATE - BLDG. 464 

S.F. 
S.F. 

S.F. 

S.F 

S.F. 

S.F. 

S.F. 

(TOTAL REHABILITATION) S.F. 

SUBTOTAL REHABILITATION: 

PRIORITY 1 PRIORIN 2 

PAGE 3 OF 8 
CSH rh\12309!sproesl\cost\unitli7 



OPINION OF PROBABLE CONSTRUCTION COST 

'OR: N.T.C. REUSE - UNIT 1.7 
iSTlMATED BY: LA 
:HECKED BY: 

PRIORITY 1 

TEM DESCRIPTION UNIT 

SURFACE IMPROVEMENTS 

EXISTING CURB REMOVAL 
6" TYPE 'G' CURB AND GUTTER 
CURB 
PEDESTRIAN RAMPS 

PCC SIDEWALK 
SUB-BASE FINE GRADING 
STREET PAVING - SCHEDULE 'J' 

OVERLAY 
PAVEMENT CUT-OFF WALLS 
GUARD POST BARRICADE 

PARKWAY LANDSCAPING 
STREET NAMEKRAFFIC SIGNS 

TRAFFIC CONTROL 
TRAFFIC STRIPING 
ADJUST EXISTING UTILITIES 

IMPROVEMENT PROJECT NO. 
IMPROVEMENT PROJECT NO. 

IMPROVEMENT PROJECT NO. 
IMPROVEMENT PROJECT NO. 

L.F. 
L.F. 
L.F. 

EA. 
S.F 
S.F. 
S.F. 

S.F. 
EA. 
E A 

S.F, 
€A. 

L.S. 
L.F. 

L.S. 

SUBTOTAL SURFACE IMPROVEMENTS: 

JOB NO.: 1230C 
DATE: 8-1 2-9E 

PRIORITY 2 

PAGE 4 OF 8 
CSH rh\12309\qproesRcost\unit1\7 



OPINION OF PROBABLE CONSTRUCTION COST 

FOR N.T.C. REUSE - UNIT 1 7 
ESTIMATED BY: LA 
CHECKED BY: 

PRIORITY 1 

6" PVC LATERALS 
PVC SEWER MAIN 
SEWER MANHOLES 

CONNECTION TO EXISTING SEWER 
PAVEMENT REMOVAL AND REPLACEMENT 

REMOVE EXISTING SEWER 
REMOVE EXISTING MANHOLE 
REHAB. EXISTING MANHOLE 

ADJUST EXISTING MANHOLES 

EA. 
L.F, 

EA, 
EA. 
S F  

L.F. 
EA. 

EA. 
E A 

SUBTOTAL SEWER SYSTEM: 

JOB NO.: 1230C 
DATE: 8-12-9l 

PRIORITY 2 

PAGE 5 OF 8 
CSH rh\12309\qproesl\cost\unit1\7 



OPINION OF PROBABLE CONSTRUCTION COST 

'OR: N.T.C. REUSE - UNIT 1.7 JOB NO.: 1230' 

iSTlMATED BY: LA DATE: 8-1 2-9; 
;HECKED BY: 

PRIORITY 1 PRIORITY 2 

PAGE 6 OF 8 
CSH rh\12309'~qproesl\cosl'~unill\7 



OPINION OF PROBABLE CONSTRUCTION COST 

'OR- N.T.C. REUSE - UNIT 1.7 
ESTIMATED BY: LA 
:HECKED BY: 

JOB NO.: 1230: 

DATE: 8-12-9L 

TEM DESCRIPTION UNIT 

STORM DRAIN SYSTEM 

1. 2 4  STORM DRAIN PIPE L.F. 

2. REMOVE EXISTING 12" AND 14" L.F. 

3. 24" STORM DRAIN PIPE L.F. 

4. REMOVE EXISTING STRUCTURE EA. 

5. PAVING REMOVAL AND REPLACEMENT S.F. 

6. ADJUST EXISTING RIM EA. 

SUBTOTAL STORM DRAIN SYSTEM: 

PRIORITY 1 

QUANTITY UNIT TOTAL 
TOTAL PRICE COST 

QUANTIV UNIT TOTAL 
TOTAL PRICE COST 

-------------------------------- ................................ 

PAGE 7 OF 8 
CSH rh\l2309\qproesl\cost\un1t1\7 



OPINION OF PROBABLE CONSTRUCTION COST 

'OR: N.T.C. REUSE - UNIT 1.7 

ESTIMATED BY: LA 

:HEWED BY: 

JOB NO.: 1230: 

DATE: 8-12-9t 

TEM DESCRIPTION UNIT 

iLECTRlC AND STEAM 

STREET LIGHTS 

REMOVE EXISTING STREET LIGHTS 
ADJUST EXISTNG ELECTRICmELEPHONE STRUCTURE 

REMOVE EXISTING ELECTRIC SERVICE 

PAVEMENT REMOVAL AND REPLACEMENT 

REMOVE EXISTING STEAM LINES 

ADJUST GAS APPURTENANCES 

ADJUST EXISTING STEAM MANHOLE 

EA. 

EA. 

EA. 

L.F 

S.F. 

L.F. 

EA. 

E A 

SUBTOTAL ELECTRIC, GAS AND STEAM: 

PRIORITY i PRIORITY 2 

PAGE 8 OF 8 
CSH rh\12309\qproesRcorRunlt1\7 



PAGE 1 OF 8 

OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE - UNIT 1.8 

iSTlMATED BY: LA 

:HECKED BY: 

JOB NO 1230: 

DATE 8-12-91 

SUMMARY 

IIRECT COSTS 

DEMOLITION AND CLEARING 

REHABILITATION 

SURFACE IMPROVEMENTS 

SEWER SYSTEM 

WATER SYSTEM 

STORM DRAIN SYSTEM 

ELECTRIC. GAS AND STEAM 

TOTAL DIRECT COSTS. 

dDIRECT COSTS 

CONSTRUCTION CONTINGENCY 

DESIGN 

PLAN CHECK AND INSPECTION FEES 

CONSTRUCTION STAKING 

CONTRACT ADMINISTRATION 

TOTAL INDIRECT COSTS: 

TOTAL COSTS: 

PAGE 2 

PAGE 3 

PAGE 4 

PAGE 5 

PAGE 6 

PAGE 7 

PAGE 8 

(PAGE 2) 

(PAGES 3 - 8) 

(PAGES 3 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

PRIORITY I PRIORITY 2 

PAGE I OF B 
CSH rh\i2309\qproest\cosRun1t?\8 



PAGE 2 OF 8 

OPINION OF PROBABLE CONSTRUCTION COST 

'OR: N.T.C. REUSE - UNlT 1.8 
iSTlMATED BY: LA 

:HECKED BY: 

JOB NO.: 1230: 
DATE: 8-12-9E 

PRIORITY 1 1 PRIORITY 2 

MOBILIZATION 
SlTE CLEARING AND BRUSHING 
DEMOLITION AND DISPOSAL - SlTE CURB 
DEMOLITION AND DISPOSAL - BLDG. 490 
DEMOLITION AND DISPOSAL - BLDG. 491 

DEMOLITION AND DISPOSAL - BLDG. 492 
DEMOLlTlON AND DiSPOSAL - BLDG. 493 
DEMOLITION AND DISPOSAL - BLDG. 494 
DEMOLlTlON AND DISPOSAL - BLDG. 495 
DEMOLlTlON AND DISPOSAL - BLDG. 500 

DEMOLITION AND DISPOSAL - BLDG. 501 
DEMOLITION AND DISPOSAL - BLDG. 502 

DEMOLITION AND DISPOSAL - BLDG. 503 
DEMOLlTlON AND DISPOSAL - BLDG. 504 
DEMOLITION AND DISPOSAL - BLDG 505 

DEMOLITION AND DiSPOSAL - SlTE PAVING 

6' CHAIN LINK FENCE - TEMPORARY 

TRAFFIC CONTROL 
EROSION CONTROL 

SUBTOTAL DEMOLITION AND CLEARING: 

L.S. 
SF.  1 L.F. 

S.F. 
S.F. 

S.F. 
S.F. 
S.F. 
S.F. 
S.F. 

PAGE 2 OF 8 
CSH h\1230Q\qproesl\cost\unitl\8 



PAGE 3 OF 8 

OPINION OF PROBABLE CONSTRUCTION COST 

PAGE 3 OF 8 
CSH rh\l2309:qprceat\cosRun1t1\8 



PAGE 4 OF 8 

OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C REUSE - UNIT 1.8 
3TIMATED BY: LA 
:HECKED BY: 

PRIORITY 4 

TEM DESCRIPTION UNIT 

SURFACE IMPROVEMENTS 

EXISTING CURB REMOVAL 
6" TYPE 'G' CURB AND GUTTER 
CURB 
PEDESTRIAN RAMPS 
PCC SIDEWALK 
SUB-BASE FINE GRADING 
STREET PAVING - SCHEDULE 'J' 

OVERLAY 
PAVEMENT CUT-OFF WALLS 
PARKWAY LANDSCAPiNG 

STREET NAMEiTRAFFlC SIGNS 
TRAFFIC CONTROL 

TRAFFIC STRIPING 
ADJUST EXISTING UTILITIES 
IMPROVEMENT PROJECT NO. 

IMPROVEMENT PROJECT NO. 
IMPROVEMENT PROJECT NO. 

IMPROVEMENT PROJECT NO. 

L.F. 
L.F. 
L.F. 
EA. 

S F. 
S.F. 
S.F. 

s F. 
EA. 
S.F. 

EA. 
L.S. 

L.F. 
L.S. 

SUBTOTAL SURFACE IMPROVEMENTS: 

JOB NO.: 1230! 
DATE: 8-12-91 

PRIORITY 2 

PAGE 4 OF 8 



PAGE 5 OF 8 

OPINION OF PROBABLE CONSTRUCTION COST 

-OR: N.T.C. REUSE - UNIT 1.8 
ZSTIMATED BY: LA 
:HECKED BY: 

PRIORITY 1 

6 PVC LATERALS 

PVC SEWER MAIN 
SEWER MANHOLES 
CONNECTION TO EXISTING SEWER 
PAVEMENT REMOVAL AND REPLACEMENT 

REMOVE EXISTING SEWER 
REMOVE EXISTING MANHOLE 

REHAB. EXISTING MANHOLE 
ADJUST EXISTING MANHOLES 

EA. 
L.F. 
EA. 

EA. 
S.F 
L.F. 

EA, 

EA . 
E A 

SUBTOTAL SEWER SYSTEM: 

JOB NO.: 12308 
DATE: 8-12-98 

PRIORITY 2 

PAGE 5 OF 8 
CSH rh\12309\qproest\cost\unitl\8 



PAGE 6 OF 8 

OPINION OF PROBABLE CONSTRUCTION COST 

-OR: N.T.C. REUSE - UNIT 1.8 

iSTlMATED BY: LA 
:HECKED BY: 

JOB NO.: 12305 

DATE: 8-12-9t 

PRIORITY 1 r PRIORITY 2 

1. REMOVE EXISTING WATER MAIN L.F. 

2. CUT 8. PLUG EXISTING SERVICE EA. 

3. REMOVE EXISTING FIRE HYDRANT EA. 

4. PAVING REMOVAL AND REPLACEMENT S.F. 

5. ADJUST EXISTING VALVES E A 

SUBTOTAL WATER SYSTEM: 

PAGE 6 OF 8 
CSH ih\12309\qproesRcost\unilli8 



PAGE 7 OF 8 

OPINION OF PROBABLE CONSTRUCTION COST 

FOR: N.T.C. REUSE - UNlT 1.8 

ESTIMATED BY: LA 
CHECKED BY: 

JOB NO.: 123C 

DATE: 8-124 

1. 2 4  STORM DRAIN PIPE L.F. 

2. REMOVE EXISTING 1 2  AND 1 5  L.F. 
3. 24" STORM DRAIN PIPE L.F. 

4. REMOVE EXISTING STRUCTURE EA. 

5. PAVEMENT REMOVAL AND REPLACEMENT S.F. 

6. ADJUST EXISTING RIM EA. 

SUBTOTAL STORM DRAIN SYSTEM: 

PRIORITY I PRIORIN 2 

lUANTlTY UNIT TOTAL QUANTITY UNIT TOTAL 
TOTAL PRICE COST TOTAL PRICE COST 

............................... ------------------------------- 

PAGE 7 OF 8 
CSH rh\12309~,qproesl\cos!\~nit!\8 



PAGE 8 OF 8 

OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE - UNlT 1.8 

3TIMATED BY: LA 

>HECKED BY: 

JOB NO.: 1230F 
DATE: 8-1 2-9E 

TEM DESCRIPTION UNIT 

iLECTRlC AND STEAM 

STREET LIGHTS 
RELOCATE EXISTING STREET LIGHTS 
ADJUST EXISTNG ELECTRlCiTELEPHONE STRUCTURE 

REMOVE EXISTING ELECTRIC SERVICE 
PAYMENT REMOVAL AND REPLACEMENT 
REMOVE EXISTING STEAM LINES 
ADJUSTGASAPPURTENANCES 
ADJUST EXISTING STEAM MANHOLE 
REMOVE EXISTING STREET LIGHT 

EA. 
E A 

EA . 
L.F. 
S.F. 

L F 
EA. 
E A 
E A 

SUBTOTAL ELECTRIC, GAS AND STEAM: 

PRIORITY 1 PRIORITY 2 

PAGE 8 OF 8 
CSH ~\12309\qproes!\cosl\unitl\B 



OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE - UNIT 2.1 

iSTlMATED BY: LA 

:HECKED BY: 

JOB NO.: 1230' 

DATE: 812-91 

SUMMARY 

HRECT COSTS 

DEMOLITION AND CLEARING 

REHABILITATION 

SURFACE IMPROVEMENTS 

SEWER SYSTEM 

WATER SYSTEM 

STORM DRAIN SYSTEM 

ELECTRIC. GAS AND STEAM 

TOTAL DIRECT COSTS: 

JDIRECT COSTS 

CONSTRUCTION CONTINGENCY 

DESIGN 

PLAN CHECK AND INSPECTION FEES 

CONSTRUCTION STAKING 

CONTRACT ADMINISTRATION 

TOTAL INDIRECT COSTS: 

TOTAL COSTS: 

PAGE 2 

PAGE 3 

PAGE 4 

PAGE 5 

PAGE 6 

PAGE 7 

PAGE 8 

(PAGE 2) 

(PAGES 3 - 8) 

(PAGES 3 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

(PAGES 4 - 8) 

PRIORITY 1 PRIORITY 2 

PAGE 1 OF 8 
CSH rhil23C9iqproesticost\un!2i1 



OPINION OF PROBABLE CONSTRUCTION COST 

'OR: N.T.C. REUSE - UNlT 2 1 

ISTIMATED BY: LA 
:HECKED BY: 

PRIORITY 1 

TEM DESCRIPTION UNIT 

MOBILIZATION 

SlTE CLEARING AND BRUSHING 

DEMOLITION AND DISPOSAL - SlTE CURB 

DEMOLITION AND DISPOSAL - BLDG. 37 

DEMOLITION AND DISPOSAL - BLDG. 38 

DEMOLITION AND DISPOSAL - BLDG. 39 

DEMOLITION AND DISPOSAL - BLDG. 227 

DEMOLITION AND DISPOSAL - BLDG. 228 

DEMOLITION AND DISPOSAL - BLDG. 366 

DEMOLITION AND DISPOSAL - BLDG. 383 

DEMOLITION AND DISPOSAL - SITE PAVING 

6' CHAIN LINK FENCE - TEMPORARY 

TRAFFIC CONTROL 

EROSION CONTROL 

L.S. 

S F. 

L.F. 

S.F 

S.F. 

S.F. 

S.F. 

S.F. 

S F. 

S.F. 

S.F. 

L.F. 

L.S. 

L.S. 

SUBTOTAL DEMOLITION AND CLEARING: 

JOB NO.: 12301 

DATE: 8-1 2-91 

PRIORITY 2 

PAGE 2 OF 8 
CSH m\l2339\qproest\cost\un~12\1 



OPINION OF PROBABLE CONSTRUCTION COST 

=OR: N.T.C. REUSE - UNIT 2.1 

ESTIMATED BY: LA 

:HECKED BY: 

JOB NO.: 12305 

DATE: 8-12-96 

"--" 

I PRIORITY 1 I PRIORITY 2 
-----------------------.---..-------------.-------s---------------------- " . 

REHABILITATE - BLDG. 30 

REHABILITATE - BLDG. 36 

REHABILITATE - BLDG. 49 

REHABILITATE - BLDG. 51 

REHABILITATE - BLDG. 83 

REHABILITATE - BLDG. 84 

REHABILITATE - BLDG. 94 

REHABILITATE - BLDG. 226 

(TOTAL REHABILITATION) 

S.F. 

S.F. 

S.F. 

s F. 

S.F. 

S.F. 

S.F. 

S.F. 

S F. 

PAGE 3 OF 8 

SUBTOTAL REHABILITATION: 

CSH ~\12309\qproest\cosliun1I2\1 

$16,548.130 11 $2,448,028 



OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE - UNIT 2.1 

iSTIMATED BY: LA 

:HECKED BY: 

P R l O R l N  1 

TEM DESCRIPTION UNIT 

;URFACE IMPROVEMENTS 

6 TYPE ' G  CURB AND GUTTER 

CURB 

PEDESTRIAN RAMPS 

PCC SIDEWALK 

SUB-BASE FINE GRADING 

STREET PAVING - SCHEDULE 'J' 

OVERLAY 

PAVEMENT CUT-OFF WALLS 

GUARD POST BARRICADE 

PARKWAY LANDSCAPING 

STREET NAMEKRAFFIC SIGNS 

TRAFFIC CONTROL 

TRAFFIC STRIPING 

PARKIMPROVEMENTS 

ADJUST EXISTING UTILITIES 

IMPROVEMENT PROJECT NO. 

IMPROVEMENT PROJECT NO 

IMPROVEMENT PROJECT NO 

L.F. 

L.F. 

E A. 

s F. 

S F. 

S.F. 

S.F. 

E A. 

E A 

S.F. 

E A 

L.S. 

L.F. 

S.F 

L.S 

SUBTOTAL SURFACE IMPROVEMENTS: 

JOB NO.: 1230E 

DATE: 8-1 2-98 

P R l O R l N  2 

PAGE 4 OF 8 
CSH rhi!2309iqproest\cost\unlU\t 



OPINION OF PROBABLE CONSTRUCTION COST 

I__________________ _-_--_ 
1 FOR: N.T.C. REUSE - UNlT 2.1 

ESTIMATED BY: LA 

CHECKED BY: 

PRIORITY 1 

6 PVC LATERALS 

8" PVC SEWER MAIN 

SEWER MANHOLES 

CONNECTION TO EXlSTiNG SEWER 

PAVEMENT REMOVAL AND REPLACEMENT 

REMOVE EXISTING SEWER 

REHAB. EXISTING MANHOLE 

ADJUST EXISTING MANHOLES 

EA. 

L.F. 

EA. 

EA 

S.F. 

E A. 

EA. 

EA. 

SUBTOTAL SEWER SYSTEM: 

JOB NO.: 12301 

DATE: 8-12-9t 

QUANTITY UNIT TOTAL 

TOTAL PRICE COST 

PAGE 5 OF 8 
CSH rh\1230Q\qproes!\cos!\un1!2\1 



OPINION OF PROBABLE CONSTRUCTION COST 

:OR: N.T.C. REUSE - UNlT 2.1 

ESTIMATED BY: LA 

;HECKED BY: 

JOB NO: 1230! 

DATE. 8-1 2-91 

PRIORITY 1 

TEM DESCRIPTION UNIT 

WATERSYSTEM 

QUANTITY UNIT TOTAL 

TOTAL PRICE COST 
------------------------========== 

1. REMOVE EXISTING WATER MAIN L.F. 

2. CUT & PLUG EXISTING SERVICE EA. 
3. REMOVE AND REPLACE EXISTING FIRE HYDRANT EA. 

4. PAVING REMOVAL AND REPLACEMENT S.F 

QUANTITY UNIT TOTAL 

TOTAL PRICE COST 
.................................. .................................. 

350 15.00 $5.250 

5 500.00 2.500 

6 500.00 3.000 

2,100 3.00 6.300 

5. ADJUST EXISTING VALVES E A 

SUBTOTAL WATER SYSTEM: 

PAGE 6 OF 8 

8 200.00 1.600 
,- ----- -- -- ---- ---. 

$18.650 

CSH rh\12309\qproesl\cozRun1U\1 



OPINION OF PROBABLE CONSTRUCTION COST 

FOR: N.T.C. REUSE - UNlT 2.1 

ESTIMATED BY: LA 

2HECKED BY: 

JOB NO.: 1230C 

DATE: 8-12-96 

TEM DESCRIPTION UNIT 
----------------------------------------- 
STORM DRAIN SYSTEM 

REMOVE EXISTING 8 

18" RCP STORM DRAIN PIPE 

24" RCP STORM DRAIN PIPE 

TRENCH REPLACEMENT 

CLEANOUT STRUCTURE 

15' CURB INLET 

GRATED CATCH BASIN TYPE 

ADJUST EXISTING RIM 

L.F. 

L.F. 

L.F. 

S.F 

EA. 

EA. 

EA. 

EA. 

SUBTOTAL STORM DRAIN SYSTEM: 

PRIORITY 2 

PAGE 7 0 F B  
CSH ~\12309\qpioesl\cost\un~12\1 



OPINION OF PROBABLE CONSTRIJCTION COST 

:OR: N.T.C. REUSE - UNlT 2.1 

iSTlMATED BY: LA 

:HECKED BY: 

JOB NO.: 1 2301 

DATE: 8-12-91 

PRIORITY I r PRIORITY 2 

TEM DESCRIPTION UNIT 

!LECTRIC, GAS AND STEAM 

STREET LIGHTS 

RELOCATE EXISTING STREET LIGHTS 

ADJUST EXISTNG ELECTRlCiTELEPHONE STRUCTURES 

REMOVE EXISTING ELECTRIC SERVICE 

REMOVE EXISTING GAS SERVICE 

REMOVE EXISTING STEAM LINES 

ADJUSTGASAPPURTENANCES 

ADJUST EXISTING STEAM MANHOLE 

E A. 

E A. 

EA. 

L.F. 

L.F. 

L.F. 

EA. 

EA. 

SUBTOTAL ELECTRIC, GAS AND STEAM: 
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